From: Quigley. Jennifer

To: Desai. Sheila
Cc: "bucholtzp@michigan.gov"; "Saric.James@epamail.epa.gov"; "ewilson@plainwell.org";

"Joe.jackowski@weyerhaeuser.com”; "Lebo. Martin"; "gtariffi@GAPAC.com"; "Jeffrey.Lifka@ttemi.com"; Carli,
Greq; "Gay, Richard"; Kirby-Miles, Leslie; Fortenberry, Chase; garret.bondy@amec.com;
Cynthia.Draper@amec.com

Subject: Plainwell Mill Site RI/FS Progress Report No. 87

Date: Friday, February 07, 2014 10:08:32 AM

Attachments: Proaress Report Jan 2014 Former Plainwell, Inc. Mill Property Plainwell MI.pdf
Hi Sheila,

On behalf of Weyerhaeuser Company, CRA is pleased to submit the attached Progress Report No.87
covering the period of January 2014 for the Plainwell Mill Site RI/FS. Three copies of the report
have been sent to you and MDEQ via regular mail (all other recipients will only receive electronic
copies).

Regards,
Jeni

Jennifer L. Quigley, P.E.
Conestoga-Rovers & Associates (CRA)
200 West Allegan Street, Suite 300
Plainwell, Michigan 49080-1397

Phone: 269.685.5181 x225
Direct Dial: 269.685.2725

Fax: 269.685.5223

Cell:  734.751.0979

Email: jguigley@CRAworld.com
www.CRAworld.com

Think before you print
Perform every task the safe way, the right way, every time!

This communication and any accompanying document(s) are confidential and are intended for
the sole use of the addressee. If you are not the intended recipient, please notify me at the
telephone number shown above or by return e-mail and delete this e-mail and any copies.
You are advised that any disclosure, copying, distribution, or the taking of any action in
reliance upon the communication without consent is strictly prohibited. Thank you.
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200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397

CONESTOGA-ROVERS Telephone: (269) 685-5181 Fax: (269) 685-5223
& ASSOCIATES www.CRAworld.com

February 7, 2014 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report —January 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 87 for the period of January 1, 2014 through January 31, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

1Q/44/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only

Equal
Employment Opportunity
Employer

Worldwide Engineering, Environmental, Construction, and IT Services





Progress Report No. 87
January 1, 2014 to January 31, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e None.

2. Data Received

e None.

3. Moaodifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

e None.

6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e Decommissioning and demolition activities were completed by the City of Plainwell under a
Michigan Blight Elimination Program Grant. The majority of the work is anticipated to be completed
in early February 2014 and is being conducted on portions of Residential Areas 1 to 3 and Mixed
Residential/Commercial Area 2. Additional restoration activities will be conducted in Spring 2014
(i.e., seeding, etc.). During the implementation of the decommissioning and demolition work limited
paper residuals were observed within the fill material in portions of the former lagoon areas. In the
material beneath the former primary clarifier area, a larger volume of what appeared to be a paper

residual-like sludge was observed, the source of which was suspected to be underground piping
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associated with the former primary clarifier system. This material was subsequently sampled by
representatives for the City of Plainwell for laboratory analysis for full waste characterization
analysis. Based on the results of the waste characterization sample, the material was determined to
be non-hazardous, non-Toxic Substances Control Act waste and was removed from the Site for off-
Site disposal on January 24, 2014.

e MW-10 was abandoned and replaced by MW-10A adjacent to the original location, and MW-5 was
repaired on January 14, 2014. MW-10A was surveyed on January 30, 2014. A copy of the
monitoring well construction log for MW-10A is attached.
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STRATIGRAPHIC AND INSTRUMENTATION LOG

(OVERBURDEN) Page 1 of 1
PROJECT NAME: FORMER PLAINWELL MILL HOLE DESIGNATION:  MW-10A
PROJECT NUMBER: 085319 DATE COMPLETED: January 14, 2014
CLIENT: HOMRICH WRECKING, INC DRILLING METHOD: 4-1/4" HSA
LOCATION: PLAINWELL, Ml FIELD PERSONNEL: M. RAMSEY
SAMPLE
Py STRATIGRAPHIC DESCRIPTION & REMARKS ELEV. MONITORING WELL — —
G1E|E|3
NORTHING: 348058.05 TOP OF CASING | 727.52 S 5 O <>’:
EASTING: 12777609.03 GROUND SURFACE | 724.69 % E & >
L SP-SAND (FILL), with fine gravel, loose, 724.44 CONCRETE
- medium grained, poorly graded, brown, moist ;
B SP-SAND, with fine gravel and cobble, loose, ;(I/ v .
__2 fine to coarse grain_ed, poorly graded, brown :///"/f ?f'/'; (2: A'ZY,\?GWELL 60
- and red-brown, moist ;/},; ;/;/é
- - very trace amount of silty clay lenses, slightly ,'41&,2 4‘;}?
—4 soft, low plasticity, blue-gray, moist, slight é/!(,ﬁ % BENTONITE
- mottling at 3.0ft BGS ] Wi CHIPS
- silt i ; 719.69 7 /7Y
- - silty clay lens, low plasticity, slightly soft, ' 7 W
5 black, moist at 3.5ft BGS 718.94 7 a4
- - trace slag-like material from 3.5 to 4.0ft BGS ] % % BOREHOLE
C SP/GP-SAND AND GRAVEL (FILL), loose, ;}% f,/}ﬂ "
L g medium to coarse sand, fine to coarse gravel, 1 716.69 f}y,ﬁ 4-\4;?
L poorly graded, brown and gray, moist to wet : g{é %
- SP-SAND (FILL), with fine to coarse gravel, ) 7
B loose, fine to coarse grained, poorly graded, 71519 s
N 10 red-brown, moist to wet ]
- CONCRETE DEBRIS (FILL)
C 12 - trace cinder-like material at 8.8ft BGS =
- SP-SAND (FILL), trace silt, trace fine gravel, 1 71219 60
- loose, fine to medium grained, poorly graded, :
- red-brown, moist, trace tree root material in : 2" PVC WELL
— 14 boring 710.69 SCREEN
L SP-SAND, with silt, trace fine gravel, loose, -
- fine to medium grained, poorly graded, <€—— SAND PACK
—16 red-brown, moist
: SP/GP-SAND AND GRAVEL, trace silt, loose,
L fine gravel, fine to medium sand, poorly 5
18 graded, brown, wet .
r - poor recovery due to cobble in boring at IR
- 15.0ft BGS : L A NATURAL
e ! 704.60 ORI COLLAPSE
L END OF BOREHOLE @ 20.0ft BGS WELL DETAILS
B Screened interval:
22 713.19 to 706.19ft
- 11.50 to 18.50ft BGS
- Length: 7ft
B Diameter: 2in
—24 Slot Size: 0.010
B Material: PVC
L Seal:
26 723.19 to 715.19ft
= 1.50 to 9.50ft BGS
B Material: BENTONITE CHIPS
B Sand Pack:
—28 715.19 to 706.19ft
- 9.50 to 18.50ft BGS
- Material:  SAND
— 30
— 32
— 34

OVERBURDEN LOG 085319-WI.GPJ CRA_CORP.GDT 1/30/14

NOTES.:

MEASURING POINT ELEVATIONS MAY CHANGE; REFER TO CURRENT ELEVATION TABLE











200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397

CONESTOGA-ROVERS Telephone: (269) 685-5181 Fax: (269) 685-5223
& ASSOCIATES www.CRAworld.com

February 7, 2014 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report —January 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 87 for the period of January 1, 2014 through January 31, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

1Q/44/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Employment Opportunity
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Progress Report No. 87
January 1, 2014 to January 31, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e None.

2. Data Received

e None.

3. Moaodifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

e None.

6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e Decommissioning and demolition activities were completed by the City of Plainwell under a
Michigan Blight Elimination Program Grant. The majority of the work is anticipated to be completed
in early February 2014 and is being conducted on portions of Residential Areas 1 to 3 and Mixed
Residential/Commercial Area 2. Additional restoration activities will be conducted in Spring 2014
(i.e., seeding, etc.). During the implementation of the decommissioning and demolition work limited
paper residuals were observed within the fill material in portions of the former lagoon areas. In the
material beneath the former primary clarifier area, a larger volume of what appeared to be a paper

residual-like sludge was observed, the source of which was suspected to be underground piping
056394Desai-44P-ATT-Progress Report No 87.docx



associated with the former primary clarifier system. This material was subsequently sampled by
representatives for the City of Plainwell for laboratory analysis for full waste characterization
analysis. Based on the results of the waste characterization sample, the material was determined to
be non-hazardous, non-Toxic Substances Control Act waste and was removed from the Site for off-
Site disposal on January 24, 2014.

e MW-10 was abandoned and replaced by MW-10A adjacent to the original location, and MW-5 was
repaired on January 14, 2014. MW-10A was surveyed on January 30, 2014. A copy of the
monitoring well construction log for MW-10A is attached.
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STRATIGRAPHIC AND INSTRUMENTATION LOG

(OVERBURDEN) Page 1 of 1
PROJECT NAME: FORMER PLAINWELL MILL HOLE DESIGNATION:  MW-10A
PROJECT NUMBER: 085319 DATE COMPLETED: January 14, 2014
CLIENT: HOMRICH WRECKING, INC DRILLING METHOD: 4-1/4" HSA
LOCATION: PLAINWELL, Ml FIELD PERSONNEL: M. RAMSEY
SAMPLE
Py STRATIGRAPHIC DESCRIPTION & REMARKS ELEV. MONITORING WELL — —
G1E|E|3
NORTHING: 348058.05 TOP OF CASING | 727.52 S 5 O <>’:
EASTING: 12777609.03 GROUND SURFACE | 724.69 % E & >
L SP-SAND (FILL), with fine gravel, loose, 724.44 CONCRETE
- medium grained, poorly graded, brown, moist ;
B SP-SAND, with fine gravel and cobble, loose, ;(I/ v .
__2 fine to coarse grain_ed, poorly graded, brown :///"/f ?f'/'; (2: A'ZY,\?GWELL 60
- and red-brown, moist ;/},; ;/;/é
- - very trace amount of silty clay lenses, slightly ,'41&,2 4‘;}?
—4 soft, low plasticity, blue-gray, moist, slight é/!(,ﬁ % BENTONITE
- mottling at 3.0ft BGS ] Wi CHIPS
- silt i ; 719.69 7 /7Y
- - silty clay lens, low plasticity, slightly soft, ' 7 W
5 black, moist at 3.5ft BGS 718.94 7 a4
- - trace slag-like material from 3.5 to 4.0ft BGS ] % % BOREHOLE
C SP/GP-SAND AND GRAVEL (FILL), loose, ;}% f,/}ﬂ "
L g medium to coarse sand, fine to coarse gravel, 1 716.69 f}y,ﬁ 4-\4;?
L poorly graded, brown and gray, moist to wet : g{é %
- SP-SAND (FILL), with fine to coarse gravel, ) 7
B loose, fine to coarse grained, poorly graded, 71519 s
N 10 red-brown, moist to wet ]
- CONCRETE DEBRIS (FILL)
C 12 - trace cinder-like material at 8.8ft BGS =
- SP-SAND (FILL), trace silt, trace fine gravel, 1 71219 60
- loose, fine to medium grained, poorly graded, :
- red-brown, moist, trace tree root material in : 2" PVC WELL
— 14 boring 710.69 SCREEN
L SP-SAND, with silt, trace fine gravel, loose, -
- fine to medium grained, poorly graded, <€—— SAND PACK
—16 red-brown, moist
: SP/GP-SAND AND GRAVEL, trace silt, loose,
L fine gravel, fine to medium sand, poorly 5
18 graded, brown, wet .
r - poor recovery due to cobble in boring at IR
- 15.0ft BGS : L A NATURAL
e ! 704.60 ORI COLLAPSE
L END OF BOREHOLE @ 20.0ft BGS WELL DETAILS
B Screened interval:
22 713.19 to 706.19ft
- 11.50 to 18.50ft BGS
- Length: 7ft
B Diameter: 2in
—24 Slot Size: 0.010
B Material: PVC
L Seal:
26 723.19 to 715.19ft
= 1.50 to 9.50ft BGS
B Material: BENTONITE CHIPS
B Sand Pack:
—28 715.19 to 706.19ft
- 9.50 to 18.50ft BGS
- Material:  SAND
— 30
— 32
— 34

OVERBURDEN LOG 085319-WI.GPJ CRA_CORP.GDT 1/30/14

NOTES.:

MEASURING POINT ELEVATIONS MAY CHANGE; REFER TO CURRENT ELEVATION TABLE
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